

Street Acceptance Tracking Chart

REVIEWED

By Coleman Hutton at 1:16 pm, Nov 01, 2022

Report Period: (October 2022)

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Adlie Estates, PH 2 (Section 1 and 2) CPAP-2013-0026	Blanchard	04/09/20		07/07/20	-	-	-	07/07/20	10/15/20	10/22/20		11/17/20	12/22/20	12/28/20		2.19	4.38
Aldie Estates, PH 1 (Public Improvements) CPAP-2015-0002	Blanchard	04/09/20		07/07/20	-	-	-	07/07/20	10/15/20	10/22/20		11/17/20	12/22/20	12/28/20		2.19	4.38
Arcadia Sunberry, PH 2 CPAR-2016-0013	Karle Martin	07/24/20		08/13/20	10/2/20	-	-	10/02/20	12/31/20	01/04/21		01/19/21	03/31/21	04/01/21		0.52	1.04
Arcadia Twin Ponds Phase 1 (Grove 16A) CPAP-2014-0045	Hoffman Johnson	07/06/22		08/01/22	8/17/22	-	-	08/17/22	09/15/22	09/28/22		10/18/22					
Arcadia Twin Ponds Phase 2 (Willowsford, The Grove 16B) CPAP-2014-0045	Hoffman Johnson	09/15/21		10/26/21	-	-	-	10/26/21	11/09/21	11/16/21		12/07/21	01/06/22	06/07/22		0.45	0.90
Barclay Ridge Barclay Court Hillside	Leffler Martin	04/11/13		10/30/19	1/6/20	1/23/20	-	01/23/20	02/14/20	02/18/20		03/03/20	03/17/20	03/23/20		0.47	0.94
Barclay Woods	Leffler Johnson	09/15/21		11/04/21	1/13/21	-	-	01/13/22	01/19/22	01/25/22		02/15/22	03/04/22	03/04/22		0.44	0.88
Belmont Estates, Phase 1 & 2 CPAP-2011-0066 #929570180	Hoffman Martin			08/16/18	4/27/21	-	-	04/27/21	04/28/21	05/03/21			04/04/22		Resolution with CAO		
Brambleton Brandt CPAP-2010-0060 #929534477	Hutton Martin	02/27/20		03/09/20	8/11/20	1/28/21	4/6/21	04/06/21	09/28/21	10/07/21		01/04/22	01/27/22	01/28/22		1.60	3.20
Brambleton LB 1, Section 31 CPAP-2015-0011	Hutton Johnson	07/27/21		07/27/21	12/2/21	3/9/22	3/21/22	03/21/22	03/25/22	03/29/22		04/19/22					
Brambleton LB 3 PH 1 659 South (Site PH C Sec 18) CPAP-2005-0107	Hutton Martin	11/04/20		03/05/21											Punchwork and Underpass Agreement		

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Brambleton LB 3 Ph 1 South-Rd -Phase-Rt. 659, (East-West Connector) CPAP-2005-0107 #929478410	Hutton Martin	09/18/16		09/16/16	6/28/17										Rd. segment from Shreveport to Creighton Rd. Waiting on UNDERPASS AGREEMENT to be approved.		
Brambleton RT 659 Relocated & Creighton (Ph 1A) CPAP-2004-0024	Hutton Johnson	09/19/19		09/30/19	11/12/19	9/13/822									Ryan Rd to Majestic Knolls		
Brambleton RT 659 Relocated & Creighton (Ph 1B)	Hutton Johnson	09/19/19		09/30/19	11/12/19	09/13/22									Majestic Knolls to Creighton Rd		
Brambleton Rt. 659 Relocated (PH 3) CPAP-2015-0009	Hutton Martin	12/09/20		12/09/20											VDOT acceptance questionable while heavy construction traffic remains.		
Brambleton S 16 CPAP-2004-0020 #929343547	Hutton Martin	11/11/16	11/15/16	05/17/17	8/26/17	-	-	08/26/17	09/01/17	09/05/17		09/21/17	10/06/17	10/16/17	change from PUBLIC to a Private street.		
Brambleton, LB 1 Section 29	Hutton Martin	10/31/19		11/14/19	on hold										Waiting for acceptance of Northstar prior to re-inspecting.		
Brambleton, LB 3 Sec 27 CPAP-2012-0051	Hutton Martin	11/21/19		01/02/20	4/6/20	-	-	04/06/20	05/04/20	05/14/20		06/02/20	06/29/20	06/30/20		1.85	3.70
Broad Run Farms (Lot 52, Parcel B, Section 1) CPAP-2013-0036	Tahir Martin	02/03/21		02/25/21	3/18/21	-	-	03/18/21	04/06/21	04/16/21		05/04/21	11/29/21	12/02/21		0.25	0.50
Broadlands, Section 104 (Van Meter Dr) CPAP-2016-0023 #1048606	Leffler Martin	03/20/19		10/28/19	3/10/20	-	-	03/10/20	11/24/20	11/25/20		12/15/20		01/20/21		0.02	0.04
Caskey Farm CPAP-2017-0022	Karle Good	05/11/22		06/13/22	9/1/22	9/21/22									Drive Aprons not in ROW?		
Claiborne Parkway								11/10/20	12/16/20	01/04/21		01/19/21	03/08/21	03/09/21		0.77	1.54

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Creekside at Round Hill (Phase 2, 3 and 4) CPAR-2015-0010	McGee Martin	10/08/20		10/30/20	3/3/21	-	-	03/03/21	03/19/21	04/16/21		05/04/21	05/26/21	05/27/21		0.69	1.38
Creekside at Roundhill	McGee Martin	02/26/20							04/27/20	05/29/20		06/16/20	07/08/20	07/09/20		0.52	1.04
Dulles Landing Arcola Center - Dulles South Pkwy CPAP-2006-0139	Blanchard Martin	04/14/16		04/25/16	3/26/19	10/11/19	5/29/20	05/29/20	04/26/21	04/30/21		05/18/21	11/10/21	11/10/21			
Dulles North Industrial Park (Maries Road) CPAP-2016-0028 #1848840	Blanchard Sindi			09/28/18	2/27/19	3/14/19	11/14/19	11/14/19							***Need VDOT Permit to be Closed		
Eagle Creek CPAP-2003-0090	Karle Martin	01/30/20		09/09/20					10/21/20	10/22/20		11/17/20	12/21/20	12/23/20		0.38	0.76
Eastview at Stone Ridge I, PH 1-3 CPAP-2013-0061	Hutton Martin	02/20/20		03/04/20	5/7/20	-	-	05/07/20	07/31/20	08/13/20		09/01/20	09/30/20	10/01/20		1.21	2.42
Eastview at Stone Ridge II, Phase 1 CPAP-2014-0063 CPAP-2015-0015	Hutton Martin	02/13/20		03/04/20	5/7/20	-	-	05/07/20	07/31/20	08/13/20		09/01/20	09/30/20	10/01/20		0.39	0.78
Evergreen Commerce Center (Yardley Ridge Dr.) CPAP-2014-0019 #PB00147800151	Blanchard Martin	10/29/18		12/21/18	6/27/19	9/4/20	12/30/20	12/30/20	11/17/21	01/25/22		02/15/22	05/09/22	05/10/22		0.14	0.28
Falconaire (Sec 1 and 2)	Leffler Johnson	09/08/22		10/12/22													
Glenbury, Section 3 (Lambert Property)	Martin Johnson	12/03/21		12/09/21	5/18/22	06/01/22	-	06/01/22	07/28/22			09/05/22					
Grenata CPAP-2002-0184 #4176081	Leffler			06/04/19	8/23/19	-	-		01/06/20			01/21/20	02/10/20	02/11/20		2.02	4.04
Hartland North - Hartland Drive Connection	Martin Johnson	09/22/21		10/19/21	11/9/21	-	-	11/09/21	01/20/22			07/19/22		09/12/22		0.26	0.52
Jackson Property CPAP-2004-0038	Tahir Martin	02/03/21		02/25/21	3/18/21	-	-	03/18/21	04/06/21	04/16/21		05/04/21	05/26/21	05/27/21		0.04	0.08
Jackson Run CPAR-2018-0028	Karle Good	01/12/22		02/15/22	3/5/22	6/27/22	8/11/22	08/11/22	09/07/22	09/28/22		10/18/22			Needs to go to BOS		
James Farm CPAP-2005-0150	Martin																
Keena Farm	Karle Martin	01/22/21		03/02/21	4/15/21	-	-	04/15/21	04/22/21	04/23/21		05/18/21	07/12/21	07/13/21		0.34	0.68

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Ketocktin Farm Estates, Ph 01 CPAP-2003-0123	Leffler Martin	01/09/20		03/03/20	-	-	-	03/03/20	03/13/20	03/13/20		04/07/20	04/23/20	04/24/20		0.52	1.04
Lenah Woods, Phase 1 CPAP-2013-0051 #SU39970	Karle Martin	04/04/19		12/13/19	-	-	-	12/13/19	05/06/20			05/19/20	06/10/20	06/11/21		0.90	1.80
Lenah Woods, Phase 2 CPAP-2013-0051 #SU40032	Karle Martin	04/04/19		12/13/19	-	-	-	12/13/19	05/06/20			05/19/20	06/10/20	06/11/21			
Lexington Drive Extension (One Loudoun for the County) future Riverside Pkwy. CPAR-2015-0037 CPAP-2010-0080	McGee Guario	01/20/18		03/01/19	7/2019	4/27/19	-	04/27/19	05/02/19	05/01/619		05/23/19		09/24/19			
Loudoun Parkway Center - Shellhorn Road CPAR-2020-0001	Martin Good	02/02/22		02/24/22	3/28/22	5/5/22	-	05/05/22		07/05/22		07/05/22	09/19/22	09/19/22		0.29	0.58
Marbury Estates, Ph 2 CPAP-2007-0150 #800024217	Blanchard Martin	11/21/19		01/03/20	2/19/20	3/12/20		03/12/20	07/27/20	07/30/20		09/01/20	09/22/20	09/23/20			
Marbury Sections Ph. 1- 1A ,1B1- Ph 3 Sections 5, 6 CPAP-2012-0057 CPAP-2012-0048	Blanchard Martin	04/24/19		07/03/19	8/21/19	9/25/19	-	09/25/19	10/31/19	11/07/19		11/21/19	01/06/20	01/16/20	# 41312077- # 99992439-45 - # 99992715 - # 99992794 -	1.60	3.20
Marbury, Ph 3 Revision, Sec 3 & 4 CPAP-2012-0048	Blanchard Martin	11/21/19		01/03/20	2/19/20	3/19/20		03/19/20	07/27/20	07/30/20		09/01/20	09/22/20	09/23/20	#41317301; #800024222	2.82	5.64
McIntosh Farms, Section 1, 2 and 3 CPAP-2016-0013	Martin Johnson	07/12/21		07/29/21	4/4/22	6/15/22	-	06/15/22	08/18/22			09/06/22		10/24/22		1.17	2.34
Moon Glade Farm CPAP-2014-0024 #1163458	Hutton Martin	08/15/19		09/24/19	10/30/19	11/8/19	-	11/08/19	11/22/19	12/30/19		01/07/20	01/30/20	01/31/20		0.38	0.76
Moorefield / Croson Lane / Metro Center Drive	Karle Martin			05/03/19	7/26/19	9/19/22									ON HOLD (metro/garage work ongoing)		
Moorefield Station (Green), Section 1 Ph. 3 CPAP-2005-0092 #81961951	Hutton Martin	06/08/17		04/02/19	5/16/19	-	-	05/16/19	05/31/19	06/10/19		06/20/19	07/19/19	07/24/19	Bowens Wharf Place	0.41	0.82
Moorefield Station (Green), Section 1 Ph.1 CPAP-2005-0092 #08877975	Hutton Martin	05/18/17		07/11/17	6/23/17	4/2/19	5/16/19	05/16/19	05/31/19	06/10/19		06/20/19	07/19/19	07/24/19		0.41	0.82

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Moorefield Station, Old Ryan Road (Phase 2) CPAP-2014-0041	Hutton Johnson	03/11/21		03/11/21	4/21/21	7/21/21	-	07/21/21	03/02/22						Resolution with CAO (abandonment). Need updated sketch and AM43		
Moorefield Westmoore, Phase A CPAP-2015-0001	Hutton Martin	08/18/20		11/05/20	1/29/21	3/11/21	-	03/11/21	04/27/21	05/03/21		05/18/21	06/23/21	06/24/21		0.73	1.46
Moorefield Westmoore, Phase B CPAR-2016-0040	Hutton Martin	04/13/21		04/13/21	7/21/21	-	-	07/21/21	08/25/22			11/01/22					
Moorefield Westmoore, Phase C CPAR-2020-0017	Hutton Johnson	04/21/21		04/21/21	7/21/21	-	-	07/21/21	08/25/22			11/01/22					
Mooreview Parkway	Karle Martin								10/06/20	10/09/20		11/05/20	12/15/20	12/15/20			
Nicholson Farm CPAR-2017-0017 #EACX110000051	Karle Martin			03/30/20	2/26/21	3/30/21	-	03/30/21	04/07/21	04/16/21		05/04/21		06/07/21		0.94	1.88
North Metro Roads (DTCI)	Hutton Johnson	09/07/22		09/19/22													
OakKnoll Farm, Phase 3 CPAP-2000-0146 #2009221-000654	Karle Martin	06/13/19		07/01/19	1/16/20			01/16/20	01/22/20	01/27/20		02/04/20	03/05/20	03/10/20	(out by Purcellville)	0.89	1.78
Old Wheatland Estates PH 1 CPAP-2006-0018	Blanchard Duncan	10/19/22		10/31/22													
Old Wheatland Estates, Ph 2	Blanchard Martin			09/19/19	10/8/19	-	-		10/17/19	10/21/19		11/07/19	12/09/19	12/13/19		1.06	2.12
Patent House Farm CPAP-2007-0144	Hoffman Johnson																
Potomac Lakes 2C (Cutwater PI)	Leffler Martin			08/29/19	-	-	-	08/29/19	08/30/19	09/04/19		09/19/19	10/21/19	10/25/19		0.18	0.36
Quail Pond Estates	Karle Martin	06/22/17		06/30/17	5/29/18	5/5/20	5/26/20	07/14/20	07/15/20	07/17/20		09/01/20	09/23/20	09/24/20		0.76	1.52
Reserve at Holly Springs	Martin Johnson	08/31/22		09/14/22													
Riverside Parkway (DTCI)	Johnson			10/25/22													
Rockbridge, Section 2B/C CPAP-2013-0032 #SU1127545	Hutton Martin	11/21/19		12/20/19	4/3/20	-	-	04/03/20	05/05/20	05/14/20		06/02/20	06/30/20	07/01/20		0.80	1.60

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Round Hill Lake Point 4	McGee Martin								11/10/20	11/24/20		12/15/20	01/29/21	02/01/21	Tedler Cir and Lethridge Cir	0.21	0.42
Round Hill Mountain Valley, Ph. 1 CPAP-2002-0122 #929270733	McGee Martin	11/09/17		02/09/18	8/20/19	7/22/20		07/22/20							Need Fees and Docs (on hold b/c of storm pipe issues)		
Round Hill Mountain Valley, Ph. 2 CPAP-2002-0141 SPAM-2011-0106 #42BCSCT5291	Karle Martin	10/20/17		10/24/17	12/18/17	7/24/19	-	07/24/19	08/13/19	08/14/19		09/03/19	09/23/19	10/10/19		0.08	0.16
Round Hill -Rural Estates, Upper Lakes, Ph.1 CPAP-2003-0055 #K08719238	McGee Martin			08/12/20					11/08/21	01/25/22		02/15/22	03/03/22	03/04/22		1.12	2.24
Round Hill Upper Lakes 2 and 3	McGee	05/04/22		05/23/22	8/8/22												
Route 7, Ashburn Village Blvd Interchange	Karle Guario				-	-	-		06/13/19	06/18/19		07/02/19		09/24/19			0.96
Rt. 607-Rt. 7 Interchange (Presidential Dr.)	McGee Estafanous	02/02/17		02/02/16	03/03/16	-	-	03/03/16		04/04/16		06/16/20		10/02/20			
Selma Historic, Montresor Road (under VDOT Permit)	Leffler Estafanous			08/16/21											Punchlist Work		
Selma Historic, Section 6 CPAP-2003-0121 #CMS261406	Hutton Martin	04/16/19		04/16/19	5/21/19	-	-	05/21/19	05/30/19	06/06/19		06/20/19	07/18/19	07/19/19		0.68	1.36
Selma Historic, Section 7 CPAP-2003-0121 #CSM261406	Hutton Martin	04/16/19		04/16/19	5/21/19	-	-	05/21/19	05/30/19	06/06/19		06/20/19	07/18/19	07/19/19		0.23	0.46
Seven Hills, Sec 7B CPAP-2013-0048 #41293064	Blanchard Martin	04/30/19		06/11/19	7/3/19	-	-	07/03/19	08/06/19	08/14/19		09/03/19	09/23/19	10/10/19		0.51	1.02
Seven Hills, Sec 7C CPAP-2013-0048 #41293065	Blanchard Martin	04/30/19		06/11/19	7/3/19	-	-	07/03/19	08/06/19	08/14/19		09/03/19	09/23/19	10/10/19		0.52	1.04
Stone Ridge , LB 4 CPAP-2006-0081 #1950125	Hoffman Martin	08/06/19		10/01/19	3/12/20	-	-	03/12/20	04/15/20	04/16/20		05/05/20	07/20/20	07/20/20		0.74	1.48

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Stone Ridge LB 2 & 3 (LB 2) CPAP-2007-0084 #019038853	Leffler Martin	06/28/18		08/22/18	7/2/19	8/15/19			04/14/20	04/16/20		05/05/20	07/15/20	07/16/20		0.69	1.38
Stonewater Lane - Loudoun Water	Good	12/15/21		12/29/21	7/19/22	10/31/22									Punchlist Work		
Tall Cedars Parkway (Rt 659 - Rt 827)	Karle Martin	08/01/19		08/23/19	10/3/19	-	-	10/03/19	10/16/19	10/21/19		11/07/19	02/06/20	02/10/20		0.60	2.40
Tanglewood North CPAP-2014-0002 #800026357	Hoffman Martin			06/09/20	-	-	-		12/29/20	09/21/21		09/21/21	11/12/21	11/12/21		0.36	0.72
Tanglewood West CPAP-2014-0054	Blanchard Martin								12/30/20	01/04/20		01/19/21	03/01/21	03/02/21		0.51	1.02
Trefoil Lane (Parcel and Extension)	Leffler Martin				9/23/19	-	-	09/23/19	10/04/19	10/07/19		10/17/19	11/22/19	12/04/19		0.15	0.30
VDOT Project- 1902-053-931 / Atlantic Blvd	Karle Estafanous	01/01/19		01/01/19	-	-	-	01/01/19	04/01/19	04/05/19		04/18/19		05/31/19	signed resolution to VDOT 5/2/19	0.45	1.74
Waterford Creek Ph. 2 (second part) CPAP-2009-0053 #9531428096-00003	Blanchard Martin	10/30/18		03/13/18	4/3/19	-	-	04/03/19	04/12/19	04/15/19		05/07/19		05/31/19	Second part of Ph. 2, that was previously accepted by VDOT.	0.45	1.74
Waterford Downs, Ph. 2 (Part 1 and 2) CPAP-2008-0036 # 929625996	Blanchard Martin			11/14/17	1/24/18	10/30/18	2/14/20	02/14/20	04/01/20	04/16/20		05/05/20		05/28/20		0.32	0.64
Waterford Downs, Sec 3A/B CPAP-2014-0060	Blanchard Good	03/30/22		04/25/22											#BDTO500102017 / #TM5214543		
Waxpool Road & Rt 28 Interchange (VDOT Missing Inventory)									09/28/22								
Westbury Glen	Karle Martin	11/19/20		12/03/20	1/4/21	-	-	01/04/21	02/12/21	02/23/21		03/16/21	04/07/21	04/12/21		1.64	3.28
Whitman Property North (Whitman Farm)	Hutton Johnson	07/20/22		08/02/22	10/5/22										Punchlist		
Willowsford, The Grant (Sec 6A/B) CPAP-2014-0028	Hoffman Martin	09/25/20		10/26/20	11/17/20	-	-	11/17/20	12/08/20	12/18/20		01/05/21	02/11/21	02/12/21		0.77	1.54

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Grant (Section 10) CPAP-2019-0009	Hoffman Johnson	07/13/22		08/10/22	8/17/22	8/18/22		08/18/22	09/27/22	09/28/22		10/18/22			#7901032574		
Willowsford, The Grant (Section 11)	Hoffman Johnson	09/15/21		10/05/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21		01/20/22		0.22	0.44
Willowsford, The Grant (Section 3A) CPAP-2011-0043 #SNN4003094	Hoffman Martin	08/14/19		09/10/19	10/21/19	-	-	10/21/19	11/01/19	11/07/19		11/21/19	01/13/20	01/15/20		0.14	0.28
Willowsford, The Grant (Section 4B) CPAP-2011-0043 #SNN4006337	Hoffman Martin	08/14/19		09/10/19	10/24/19	-	-	10/24/19	11/01/19	11/12/19		11/21/19	12/27/19	01/03/20		0.48	0.96
Willowsford, The Grant (Section 5B) CPAP-2016-0012	Tahir Martin	06/26/20		07/09/20	8/27/20	10/28/20	-	10/28/20	12/04/20	12/08/20		01/05/21	02/04/21	02/05/21		0.53	1.06
Willowsford, The Grant (Section 7A / 7B) CPAP-2013-0044	Hoffman Martin	09/26/19		10/15/19	11/01/19	-	-	11/01/19	11/14/19	11/20/19		12/03/19	12/23/19	01/03/20		0.67	1.34
Willowsford, The Grant (Section 8B) CPAP-2014-0004 #1017582	Hoffman Martin	10/10/19		10/18/19	1/15/20	-	-	01/15/20	04/07/20	04/16/20		05/05/20	05/27/20	05/27/20		0.30	0.60
Willowsford, The Grant (Section 8C) CPAR-2015-0035 #SNN4009148	Hoffman Martin	08/06/20		08/21/20	10/27/20	-	-	10/27/20	12/10/20	12/18/20		01/05/21	02/11/21	02/12/21		0.33	0.66
Willowsford, The Grant (Sections 9A / 9B) CPAR-2017-0020	Hoffman Martin	09/26/19		10/07/19	11/01/19	-	-	11/01/19	11/04/19	11/07/19		11/21/19	01/13/20	01/15/20		0.39	0.78
Willowsford, The Greens (Section 2, Tanglewood) CPAP-2010-0069 #1048583	Hoffman Martin	07/31/18		09/25/18	10/01/18	4/17/19	-	04/17/19	04/18/19	05/03/19		05/23/19	06/11/19	06/12/19		0.49	0.98
Willowsford, The Greens (Sec 4B) CPAP-2011-0078	Tahir Martin	06/26/20		07/08/20	9/1/20	-	-	09/01/20	09/25/20	10/01/20		10/20/20	11/06/20	11/09/20		0.19	0.38
Willowsford, The Greens (Section 11 - Golden Eagle)	Gourley Martin	09/14/18		10/22/18	-	-	-		01/16/19	02/26/19		03/21/19	04/16/19	04/18/19	# 6000002846	0.51	1.02
Willowsford, The Greens (Section 5A & 5B) CPAP-2011-0085 CPAP-2014-0036	Gourley Martin	10/25/18		11/07/18	-	-	-		02/07/19	02/13/19		03/05/19		04/15/19	Bond # SNN4003102	0.97	1.94

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Greens (Sections 12A / 12B)	Hoffman Martin	09/26/19		10/08/19	10/25/19	-	-	10/25/19	11/02/20	11/19/20		12/15/20	02/09/21	02/10/21		0.98	1.96
Willowsford, The Greens South (Sec 8A) CPAP-2014-0009 #SNN4003097	Hoffman Martin			10/25/19	-	-	-	10/25/19	11/20/19	11/21/19		12/03/19	02/13/20	02/18/20		0.12	0.24
Willowsford, The Greens South (Section 10A1) CPAP-2014-0023 #SNN4003096	Hoffman Martin	08/14/19		09/09/19	10/25/19	-	-	10/25/19		11/21/19		12/03/09	02/25/20	02/28/20		0.22	0.44
Willowsford, The Greens South (Section 10B1) CPAP-2014-0023 #SNN4005598	Hoffman Martin	08/14/19		09/09/19	11/4/19	-	-	11/04/19	11/07/19	11/22/19		12/03/19	12/26/19	01/03/20		0.31	0.62
Willowsford, The Greens South (Section 10C) CPAP-2014-0037	Tahir Martin	06/26/20		07/08/20	9/2/20	-	-	09/02/20	10/07/20	10/09/20		11/05/20	11/30/20	11/30/20		0.23	0.46
Willowsford, The Greens South (Section 13) CPAR-2016-0017	Tahir Martin	06/26/20		07/08/20	9/2/20	-	-	09/02/20	12/22/20	12/29/20		01/19/21	02/19/21	02/19/21		0.49	0.98
Willowsford, The Greens South (Section 14) CPAP-2017-0002	Hoffman Martin	08/06/20		08/24/20	11/10/20	-	-	11/10/20	12/23/20	12/29/20		01/19/21	03/08/21	03/09/21		0.41	0.82
Willowsford, The Greens South (Section 15)	Hoffman Johnson	09/15/21		10/05/21	10/21/21	-	-	10/21/21	11/08/21	11/22/21		12/07/21	12/08/21	10/04/22		0.53	1.06
Willowsford, The Greens South (Section 16) CPAP-2017-0016	Hoffman Martin	08/06/20		08/25/20	11/23/20	-	-	11/23/20	12/18/20	12/29/20		01/19/21	02/24/21	02/25/21		0.85	1.70
Willowsford, The Greens South (Section 17) CPAP-2018-0001	Hoffman Johnson	07/06/22		08/03/22	8/17/22	-	-	08/17/22	10/04/22	10/18/22		11/01/22			Need Fees and Docs		
Willowsford, The Greens South (Section 8B) CPAP-2014-0009 #SNN4006335	Hoffman Martin	08/14/19		09/09/19	10/29/19	-	-	10/29/19	11/07/19	11/22/19		12/03/19	12/26/19	01/03/20		0.29	0.58
Willowsford, The Greens South (Sections 9A/9B) CPAP-2014-0021	Tahir Martin	06/26/20		07/09/20	9/1/20	-	-	09/01/20	09/30/20	10/01/20		10/20/20	11/20/20	11/20/20		0.09	1.80

Project Name and Application No.	County and VDOT Inspectors	SAP Accepted by VDOT	DACHS Entry	1st Insp.	2nd Insp.	3rd Insp.	4th Insp.	Field Accepted by VDOT	VDOT AM 43 Issued	Resolution Package Submitted to BOS by SAC	Applicant Pays VDOT Fee and Posts Bond	Resolution Approved by BOS	Resolution Sent to Richmond	Richmond Accepts Road(s) Into System	Remarks	Centerline Mileage	Lane Mileage
Willowsford, The Grove (Section 5)	Gourley Martin				11/7/18	-	-		01/04/19	01/10/19		02/05/19	03/01/19	03/05/19	Accepted by VDOT	0.33	0.66
Willowsford, The Grove (Sections 11A-1-11A-2 & 11B) CPAP-2013-0059	Gourley Martin	10/12/18		11/07/18	12/04/18	-	-	12/04/18	12/21/18	01/02/19		01/13/19	02/14/19	02/19/19	#SNN4003075	0.80	1.60
Willowsford, The Grove (Section 12A)	Good	07/07/22		08/01/22	8/17/22	-	-	08/17/22		02/01/22		03/01/22		04/15/22		0.18	0.36
Willowsford, The Grove (Section 12B)	Hoffman Johnson	09/15/21		10/07/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21		01/11/22		0.37	0.74
Willowsford, The Grove (Section 13)	Hoffman Martin	10/10/19		10/25/19	-	-	-	10/25/19	11/15/19	11/21/19		12/03/19	02/12/20	02/14/20		0.16	0.32
Willowsford, The Grove (Section 14)	Hoffman Johnson	09/15/21		10/14/21	10/26/21	-	-	10/26/21	11/08/21	11/22/21		12/07/21	01/06/21	01/07/21		0.48	0.96
Willowsford, The Grove (Section 8A / 8B)	Hoffman Martin	09/26/19		10/07/19	10/25/19	-	-	10/25/19	11/15/19	11/21/19		12/03/19	12/20/19	12/27/19			
Willowsford, The Grove North (Sections 15A and 15B) CPAP-2018-0011	Hoffman Johnson	07/06/22		08/01/22	8/17/22	-	-	08/17/22	10/04/22	10/18/22		11/01/22			Need SSAR Waiver (#7901023029 / #7901023030)		
Windmill Parc (Haleybird Drive & Haleybird Drive Ext.) CPAP-2002-0142 CPAP-2012-0040	Hoffman Johnson	12/15/17		01/10/20	1/21/21	9/15/21	5/18/22	07/20/22							COPM Needed		
Wulf Crest Farm, The Hamlet CPAP-2006-0181	Hoffman Good	08/04/21		08/11/21	1/14/22	-	-	01/14/22	03/28/22	03/29/22		04/19/22		05/24/22		0.33	0.66