

# Farmwell Road Widening Project

**Public Information Meeting**

**May 30, 2017**



## Project Team

- **Department of Transportation & Capital Infrastructure Staff:**
  - Khattab Shammout [Khattab.Shammout@Loudoun.gov](mailto:Khattab.Shammout@Loudoun.gov)
  - Mark Hoffman [Mark.Hoffman@Loudoun.gov](mailto:Mark.Hoffman@Loudoun.gov)
  - Bruce Thornberry [Bruce.Thornberry@Loudoun.gov](mailto:Bruce.Thornberry@Loudoun.gov)
- **Design Consultant:** Wallace Montgomery
- **VDOT:** Locally Administered Project (LAP) Team




## Outline

- Project Background/History
- Project Goals
- Proposed Improvements
- Typical Section & Plans
- Schedule
- Questions/Comments



## Project Location: Ashburn Road to East of Waxpool Road



## Project Background/History

- 2010 Countywide Transportation Plan – Proposed Widening 4-Lane to 6-lane Urban Major Collector (U6M)
- Identified as a Priority Project at the Board of Supervisor's 2013 Transportation Summit
- Wallace Montgomery Contracted as Design Consultant in November 2015
- 30% Plans Initial Submission – September 2016
- Project Cost – Approximately \$29M





## Project Goals

- Roadway Widening for More Efficient Movement of Goods and Services
- Minimized Impacts to Neighborhoods & Businesses
- Provide a Safer Roadway and Pedestrian Facility for Users
- Improve Intersections
- Improve Access Management
- Environmentally Sensitive Design and Construction




## Proposed Improvements

- Additional Lanes for a Six-Lane Roadway
- Geometric Improvements at Several Major Intersections
- Improvement of 5 Signalized Intersections
- Pavement Rehabilitation
- Bicycle/Pedestrian Improvements
- Storm Drainage/Stormwater Management



# Typical Section

## FARMWELL ROAD WIDENING





## Tentative Project Schedule:

Design Phase	Start	Complete (Estimate)
Project initiation	12/02/2015	03/18/2016
30% Design Submittal	12/09/2015	09/19/2016
60% Design Submittal	09/20/2016	06/30/2017
90% Design Submittal	07/01/2017	11/30/2017
Final Design	12/01/2017	03/30/2018
ROW	09/01/2017	06/01/2018
Utilities Relocation	05/01/2018	04/01/2019
Advertise for Construction Bids	04/01/2019	07/31/2019
Board award	09/01/2019	09/30/2019
Construction	10/01/2019	09/30/2021



*Loudoun County* VIRGINIA  
WHERE TRADITION MEETS INNOVATION

QUESTIONS?

